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It is now the start of the 4th week of construction and the main bridge structure is in! Progress has 

been steady and at this rate we are looking at a potential project early completion. The next big step 

on the critical path will be the MSE wall and that will play a large factor on what day this project will 

be completed. Keep your fingers crossed! 

Project News 

2016 SEASON 

 Last week Razz construction was able to remove the existing bridge and install the new deck com-

ponents; with the main bridge structure prefabricated and waiting on site it took no time installing 

the new bridge.  

 For this weeks construction we will be 

preparing to install the MSE wall. The ma-

terials for the MSE wall are already on 

route and will be expected to arrive some-

time this week. Towards the end of the 

week we can expect excavation to have 

already started.  

 For next week the plan is to start installing 

guard rail as well as pouring the concrete 

guard rail for the bridge. But this work will 

be dependent on the completion of the 

MSE wall.  

 The road closure is still in effect until May 13th, with the potential of having traffic control in place 

after the closure. The newsletter will keep you posted on any changes! 

 

        

Bridge Hollow Core Deck Slabs are in! 

http://flh.fhwa.dot.gov/projects/wa/hard-creek/

